

LA 1 Connector  
Required (and Completed) Pre-Construction Activities



2009 - Capital Outlay Award for Preliminary Plans (\$3,000,000)

2010 - WBR Transportation Authority Formed

2011 - Preliminary Design Begins

2012 - Toll Forecast Completed

2013 - Preliminary Design Completed

2014 - FHWA/DOTD Award for Vessel Survey and other required supplemental items (\$270,000)

2015 - Work on supplemental items begins; State and Federal oversight continues

2016 - Required Value Engineering Report Completed

2017 - Required Vessel Survey Completed & Bridge Height Alternatives Considered

2018 – FHWA/DOTD Award for Final Plans (\$5.5M)

2019 – Final Design Begins